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Consolidation
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11/06/18 (ISD): The water system has signed the consolidation service agreement with RCSD. DFA to issue
construction funding agreement to RCSD. 08/20/18 (ISD): The June 15, 2018 public meeting was well attended. DDW
is holding a public hearing on 09/05/18 to further discuss the regional consolidation project and SB 88 mandatory
consolidation order. The public hearing is being held in case DDW has to issue mandatory consolidation order. RCSD is
planning to send the draft consolidation agreements to all 8 small systems before the upcoming public hearing. DDW
issued an amended CO #03_19 17R_003A to the 60th Street Association Water System on 07/03/18 with a compliance
deadline of 04/30/21. 05/14/18 (JSD): DDW received updated plans and specs on 5/10/18. DDW is holding a public
meeting on June 12, 2018 to discuss the regional consolidation project and SB 88 requirements about mandatory and
volunteer consolidation. Customers of 8 water systems that are part of the project have been invited to the meeting.
03/06/18 (ISD): DDW is waitng for receipt of the updated plans and specs. RCSD is in the process of completing an
application for construction funding. InJanuary 2018, DDW issued a letter alerting the water system and RCSD about
the authority under SB 88 for mandatory consolidation. 11/27/2017: Not encugh quarters with RAA below the arsenic
MCL to RTC although there have been some quarters with RAA value below the arsenic MCL. 11.09.17 (JSD): DDW staff
met with GEl on 10/20/17 to provided comments on the plans and specs of the regional consolidation project.

Updated plans and specs are awaited. Compliance order for hexavalent chromium MCL has been rescinded due to
invalidation of the MCL. 08/07/17 (ISD): Updated plans received on July 20, 2017; they are under review by DDW.
Updated specs are awaited. 07/05/17 {JSD): Per recent email communication with the engineer {(GE! Consultants), the
revised plans and specs will be submitted for review before July 15, 2017. 05/05/17 {JSD): DDW completed review of
the draft plans and specs for the regional consolidation project and provided comments on February 21, 2017. As of
5/5/17, updated plans and specs have not been received. 02/06/17 {(ISD): Revised plans and specs for the regional
consolidation project have been received; they are under review by the DDW staff with a goal to complete review by
02/15/17. DDW plans to issue a new compliance order before 03/31/2017. 11/09/16 (JSD): draft plans and specs have
been received and are under review by the District Office. Deadline for completion of the planning projectis 12/31/16.
A conf. call was held on 11/08/16 to go over the pending items to complete the planning project. 08/03/16 (JSD}: Per
email communication in July 2016 with GEl consultants, draft plans and specs are under preparation and will be soon
submitted to DDW for review. Project completion deadline is 12/31/16 for the P84 planning project. 04/28/16 {(ISD):
Review of draft plans and specs on hold since they are incomplete. Draft PDR3A was approved by letter dated
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01/01/2018 (1st yes
Otr, 2018)
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Sonoma-18

4900575

Butte-LPA 34

0400049
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Loch Haven Mutual Water Company

32

12

Butte Creek MHP

approx 70

32
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COMMUNITY

No

COMMUNITY

No

ED_005173_00000034-02407



918023

n/a on gquarterly monitoring- indefinitely due to fluctuation and status of well

1500107
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12/31/2008

n/a on quarterly monitoring- awaiting RAA

Complinace order 8/10/18
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Yes

Yes

Yes

Yes
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9818018

1500107
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6/3/2015

ED_005173_00000034-02412



6/1/2016

No

per DDW (District Engineer), PWS will be sampling
indefinitely

No
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Yes

Q3/2018-17

No

Well# 6

12 ug/L7/12/17; 10 ug/L 8/1/17; 6ug/L 9/26/17
7 ug/L10/11/17; 12 ug/L 1/5/18;7.26 4/11/18
23.8ug/L7/11/18 4.57 ug/L. 8/23/18

Well#5

12.7 ug/L 4/11/18
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Yes
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Treatment
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4/22/2019: RTCon 12/31/2018.
10/23/2018: They should be RTC in Q1 2019.
7/23/2018: No change.
5/2/2018: Permitted and should RTC in Q1 2019.
2/5/2018: No change in status from previous update. Arsenic levels post-POU see 4900575-105 and 4900575-107 for
data. 11/3/2017: Permit issued on 9/15/2017.
8/1/2017: No change in status from previous update.
6/15/17: Permit to be issued August 2017. No need to reissue CO. 5/2/17: POU Permit app nearly complete, pilot study
in progress, site visit scheduled for 5/17/2017, permit should be issued by end of Q2 or early Q3
1/17/17: POU permit in process, working with system to finalize application. A site visit will be scheduled this quarter.
1/12/17: The POU permit
was issued 9/15/17. They were supposed to begin the POU sampling in October but, due to fires and did not begin the
monthly sampling and reporting until November. So, they do not have a full quarter of compliance yet, the results from
the POU units sampled in November and December are not in WQJ yet but the system has requested the lab submit
the results. They will have one year of sampling and reporting on the POU units on 11/1/2018.
10/26/2016: POU permit application has been reviewed, waiting for system to submit additional and updated
documents to complete the application.
7/25/16: Water system has submitted permit application to add POU treatment. Application is in process of being
reviewed.

6/16/2016: Water system is not on track with CO. New projected RTC date is July 1, 2017. 4/20/16- The system
continues to work on the permit checklist items and follow the directives of the CO. 1/11/2016 - Sent a permit checklist
for POU and reactivate Well 01 on 11/2/15. System requested extension to 6/1/16 to submit the items on the permit
checklist. The system has been submitting quarterly progress reports and PN as directed in the CO.

9/22/15 - System in process of evaluating alternatives {POU).

6/30/15 - Compliance Order issued on 6/3/2015. System is starting the process to evaluate a solution.

Issue either a permit or CO. Review proposed POU/POE regs

2/16/18 Currently in RAA status. This system fluctuates with Arsenic due to location of system {bottom of canyon,
gravel pack). Seems to be higher after a rain. System is on guarterly monitoring indefinitely.
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12/31/2018 POU treatment successful. yes

11/8/2019 Burned down in Camp fire
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Merced-11

2010009
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Madera Co - SA19 Rolling Hills

304
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NTNC

No
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2017-9611006
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12/7/2017
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1Q/2019 AS TRT PLANT RAA 6.6 UG/L
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Treatment
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5/2/2019: Providing blending treatment for compliance with the Arsenic MCL until the arsenic removal plant can be
optimized. System was returned to compliance in April 2019. 11/2/2018: Change of ownership to be completed by
first quarter of 2019. Deadline to comply being extended to 3/31/2019. Currently blending with water from Well
No. 2 and the blended effluent meets the MCL for arsenic. Also exploring the drilling of another well. 8/8/2018:
Ownership for the system is being transferred to a private CPUC-regulated utility. The new owner is working on
optimizing the treatment provided as well as blending operations with water from Well NO. 2.
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4/2019
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Fresno-23

1000053

Visalia-12

1500409
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Lanare CSD

400

154

Brock MWC

462

155
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COMMUNITY

No

COMMUNITY

No
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923296

2018-9819016
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5/18/2009

2/27/2018
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Yes

Yes

Yes

Yes
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2009-923296

9819017
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5/18/2009

2/27/2018
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Not Specified

Yes

3/21/2021

No
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No 102017 - (Well 01) - 16.5
102017 - (Well 02) - 19.3 202017 - {Well
01)-6.2 202017 - (Well 02) - 18, 302017
{(Well 01) - 14, 402017 {Well 01} - 12.4, 302017 (Well 2) - 19.8.
402017 {well 2) - 19.5, 102018 (Well 1) 7.3, 102018 {Well 1) 17,
102018 (Well 2) 21, 102018 (Well 2) 22, .2Q2018 {(Well 1) 17,
302018 {(Well 1) 10, 202018 (Well 2) 22, 3Q2018 {(Well 2) 20.

No 1Q/2019 -6 RTC

ED_005173_00000034-02454



STATE
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Yes
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10/31/2011
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12/27/2012
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7/8/2014
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10/30/2014

Yes
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9/24/2015
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§/24/2018

New Well/Source
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57272019 Lanare C5D was returend to compliance on April 18, 2019, The two new wells are producing water that
meets the standards. 11/13/2018 Same as previous. 8/10/2018: Construciton of the wells is anticipated to be
completed by the end of 2018. 5/21/2018: All customer have been connected to the new distribution system. A
contract has been awarded for the above ground work on the two new wells. 2/12/2018: Distribution mains have
been installed and installaion of the service laterals is ongoing. The bid opening for the contract to equip the two new
wells is scheduled for February 16, 2018. 11/27/2017: Two new wells have been drilled that produce compliant water
and the distribution system piping is being replaced as well. Once this construction is completed the system will be in
compliance. DE does not see the need to amend the compliance order since there has been a lot of progress made.
11/6/17: The well construction project is proceeding. The electrical engineer for this project is working on integrating a
SCADA system for control of the well operations. The SCADA system design work needs to be completed prior to
proceeding with completion of the above ground well construction work. 8/7/17: A partial water quality analysis dated
July 25, 2017 was submitted by the engineering consultant from the thrid well that was drilled. Arsenic was not
detected. 6/15/17: Two wells were initially drilled and DDW rejected one of the two wells for failure to meet design
specifications and drinking water standards (turbidity). PW3 showed no detectable arsenic in initial screening. The
Receiver and driller have not reached agreement to close out the drilling contract. The receiver is proceeding with the
second lowest bidder for construction of a third well to replace the rejected well. DDW expects that the completed
project will have produced two new wells that meet applicable drinking water standards. At this point, the Receiver
and DFA have not proceeded towards obtaining additional funding resources. In the event that the forthcoming well is
not accepted, the water system could blend water with the accepted well {once equipped and connected to the
system) with either the third well or an existing well. 4/27/17 — Receiver continues to work towards a settlement with
well driller regarding unacceptable production well and awaits DFA approval for a Funding Agreement amendment to
fund a second production well. 2/6/17 update: DDW has accepted only one of two wells (Well PW3 accepted, Well
PW4 rejected due to turbidity issues and failure to meet bid specifications). DFA PM working to obtain additional P84
funds to drill another well to same specifications aswWell PW3. 12/12/2016 - Water system is working with well driller
to complete two production wells. There are quality issues with the wells and the parties are working out the
details. 11/7/16 update: Well driller approved to continue development of two completed wells to improve quality
and to retest. 8/16/16 update: Both wells constructed, but there are construction defects that are being addressed by

5719 - Arsenic results below MCL since 2018, RTC'd 5/2/19. 11/18-Court date for 1,2,3-TCP is soon - no changes on
arsenic or 1,2,3-TCP. 8/18-New CO for arsenic. Already have a CO for nitrate and 1,2,3-TCP was justissued. System in
litagtion for 1,2,3-TCP. Need to get CAP for the arsenic. Plan to meet with the system regarding possible interim
solution.
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4/18/2019

5/2/2019

4 quarters RAA under MCL

Nes
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Madera LPA-50

2000941
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Bass Lake MHP
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3Q/2018 -12.5 Well 1 {AVERAGE)
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05/01/2019 Visited water system and confirmed community water system classification definition is not met on
December 2018. System filed a permit amendment to reclassify the water system to a state small water system as of
February 13, 2019 11/05/2018 This system has been in limbo between state small and community water system
classification. It is going through a change of ownership and will address all issues with the new owner due to lack of
response from previous owner. Will be working with county recorders office to obtain new owner contact information.
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2/13/2019

Reclassification
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Number Counts

01-Klamath

02-Lassen

03-Mendocino

04-San Francisco

05-Monterey

06-Santa Barbara

07-Hollywood

08-Santa Ana

09-Sacramento

10-Stockton

11-Merced

NINIQIOIR|IOIRIQICIRIO

12-Visalia

_

13-San Bernardino

14-San Diego

15-Metropolitan

16-Central

17-Santa Clara

18-Sonoma

QOO |Q|O |-

19-Tehachapi

_

20-Riverside

21-Valley

22-Angeles

23-Fresno

24-Tulare

32-Alpine

33-Amador

34-Butte

35-Calaveras

37-Contra Costa

39-El Dorado

43-Imperial

44-Inyo

46-Kings

49-Los Angeles

VIHHUTIN|OIN|IOQIOOIOO|olw|io|unl|O

50-Madera

_

56-Mono

57-Monterey

58-Napa

59-Nevada

61-Placer

62-Plumas

63-Riverside

64-Sacramento

66-San Bernardino

67-San Diego

69-San Joaquin

AN |OIN|QIO|IOC|O|N|F

1rtc
1rtc

1rtc

1rtc

Irtc

1rtc
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70-San Luis Obispo

72-Santa Barbara

74-Santa Cruz

75-Shasta

80-Stanislaus

82-Tehama

87-Yolo

88-Yuba

QiR INJOWIO|O|O|W

114
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District # Contact KLL 2/2/15 |WKK 6/5/2015 |WKK 3Q2015 [WKK 4Q2015 |WKK 1Q2016 |WKK 2Q2016 |WKK3Q2016
01-Klamath Barry Sutter X X-none X-none X-none X-none
02-Lassen Steve Watson X X _—]X X X
03-Mendocino Sheri Miller X-none X-none X-none X-none X-none X-none
04-San Francisco Marco Pacheco X X X X X X
05-Monterey Jan Sweigert X X X X X-none X-none X
06-Santa Barbara Jeff Densmore X X X X X-none X-none
07-Hollywood Dmitriy Ginzburg X X X X X X X
08-Santa Ana Hung M. Bui X X-none X-none X-none X-none X-none X-none
09-Sacramento Ali Rezvani X-none X-none X-none X-none X-none X-none
10-Stockton Bhupinder Sahota X X X X X X |:]
11-Merced Kassy Chauhan X X X X X X X
12-Visalia Tricia Wathen/Chad X X X X X X
Fisher
13-San Bernardino  |Wei Chang X X X X X X
14-San Diego Ashley Dummer X X-none X-none X-none X-none X-none X-none
15-Metropolitan Chi Diep X-none X-none X-none X-none X-none X-none
16-Central James Willis X-none X-none X-none X-none X-none X-none
17-Santa Clara Eric Lacy X X-none X-none X-none X-none X-none X-none
18-Sonoma Waldon Wong X X X X X X X
138-Tehachapi Jesse Dhaliwal X X X X X X X
20-Riverside Steven Willams X X-none X-none X-none X-none X-none X-none
21-Valley Paul Rowe X X X X X X X
22-Angeles Shu-fang Peng Orr X X-none X-none X-none X-none X-none X-none
23-Fresno Jose Robledo X X X X X X X
24-Tulare Chad Fischer X X X X X X X
32-Alpine Dennis Lampson X-none X-none X-none X-none X-none X-none
33-Amador Mike Israel X-none X-none X-none X-none X-none X-none
34-Butte Amanda Aguiar X X-none X-none X-none X-none X-none
35-Calaveras Stephanie Hessler X-none X-none X-none X-none X-none X-none
37-Contra Costa Timothy L. Ellsworth X X X X
39-El Dorado Bryan Vyverberg X X X X X X
43-Imperial Daniel Gutierrez X X X X-none X-none X-none X-none
44-Inyo Kathe Barton X X X X X
46-Kings Liliana Stransky X X X X X
49-Los Angeles Lusi Mkhitaryan X X X X X X
50-Madera Alma Larios X X X X X X
56-Mono Jon Drozd X X X X
57-Monterey Cheryl Sandoval X X X
58-Napa Stacey Harrington X-none X-none X-none X-none X-none X-none
59-Nevada Catrie Levenson X-none X-none X-none X-none X-none X-none
61-Placer Danielle Pohlman X X-none X-none X-none X-none X-none
62-Plumas Rob Robinette X-none X-none X-none X-none X-none X-none
63-Riverside Jackie Jones X X X X X X
64-Sacramento Megan Floyd X X X X X
66-San Bernardino  |Joy Chakma X X N/A X X
67-San Diego Joseph Palmer X X X X X X
69-San Joaquin Navjot Sahota X X X X X X
70-San Luis Obispo  |Kealoha Ghiglia X X X X X
72-Santa Barbara Deanna Talerico X X-none X-none X-none X-none X-none
74-Santa Cruz Nathan Salazar X X X-none X-none X-none X-none
75-Shasta Christy Gilbreath X-none X-none X-none X-none X-none X-none
80-Stanislaus Rachel Riess X X X X X
82-Tehama Tia Branton X X X X
87-Yolo Tammy Yu X X X X X
88-Yuba Jodi Bird X X-none X X X
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WKK 4G2016 |WKK 102017 [EPAcomments |KH 2Q2017 WKK3Q2017 |AM 4Q2017 |AM 102018
X-none X-none X-none X-none X-none X-none X-none
X-none X-none X-none X-none X-none X-none X-none
X X 6/15/2017 X X X
X X X X X X
X-none X-none X-none X-none X-none X-none X-none
Transferred EPA Transferred EPA Transferred EPA Transferred EPA Transferred EPA Transferred EPA Transferred EPA
X-none X-none X-none X-none X-none X-none X-none
X-none X 6/15/2017 8/8/2017 X-none X-none X-none
X X 6/15/2017 X R X
X X X X
X X 8/8/2017 X-none Tricia Wathen
X X 0 s/10/2017 X
X-none X-none X-none X X-none
X-none X-none X-none X-none X-none
X-none X-none X-none X-none X-none
X-none X-none 6/15/2017 X-none X-none
X X 7/5/2017 X X
X-none X-none X-none X-none X-none
X X 6/19/2017 X X
X-none X-none X-none X-none X-none
X X 6/20/2017 X X
X X 6/20/2017 X X
X-none X-none X-none X-none X-none
X-none X-none X-none X-none X-none
X-none X-none X-none X-none X-none Elaine McSpadden
X-none X-none X-none X-none X-none
X X 6/15/2017 X X
X X 6/27/2017 8/16/2017 X X X
X-none X-none X-none X X-none
X X X X X Kathe Barton
X X 6/30/2017 X X
X X 6/15/2017 X X

X 6/29/2017 X X
X X 6/14/2017 8/8/2017 X Jon Drozd
X X X X
X-none X-none X-none X-none X-none
X-none X-none X-none X-none X-none X-none X-none
X-none X-none X-none X-none X-none X-none X-none
X-none X-none X-none X-none X-none X-none X-none
X X 6/26/2017 X X X lackie Jones, Daisy Cicudad
X X 6/23/2017 X X X
X X 6/29/2017 8/11/2017 X X
X X 6/15/2017 X X Alejandro Sandoval
X X 6/29/2017 8/10/2017 X X Robert McClellon
X X 6/19/2017 emailed leslie terry X X X
X-none X-none X-none X-none X-none X-none
X-none X-none X-none X-none X-none X-none
X-none X-none X-none X-none X-none X-none
X X 7/3/2017 8/10/2017 X Rachel Reiss
X X | [8/10/2017 X X
X X 6/29/2017 X X X X
X-none X-none X-none X-none X-none X-none X-none

x=replied by 8/7
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AM 2Q2018

AM 3Q2018 |4Q2018

1Q2019

X-none X-none
X X
X-none X-none
X X
X X
X-none X-none

Transferred EPA

Transferred EPA

X-none X-none
X-none X-none
X X
X X
X X
X X
X-none X-none
X-none X-none
X-none X-none
X-none X-none

X X
X-none X-none
X X
X-none X-none
X-none X-none
X-none X-none
X X
X-none X-none
X X-none
X X

X-none X-none
X-none X-none
X-none X-none
X-none X-none
X X

X-none X-none
X-none X-none
X-none X-none

Q M+ 0 —T 3 O o

Q.

- < O 0u

=t

3 S 0O e+ gc ITow

X-none

X-none

X-none

X-none

X-none

X-none

X-none

XIX|X|X|Xx

X-none

X-none

X-none

X-none

XX XX

X-none

X-none

X-none

X-none
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As of 11/28/2008 299
As of February 2015 193 106
As of August 2016 146 166
As of November 2016 143 172 |+3 new; -6 rtc
As of February 2017 139 180 |+2 new; -6 rtc
As of April 2017 136 186 |1 new; -4 rtc
As of August 2017 135 189 |2 new; -3 RTC
As of December 2017 135 192 |3 new; -3 RTC
As of March 2018 134 197 |4 new; -5 RTC 73
As of May 2018 128 204 |1 new; -7 RTC i
As of August 2018 126 209 {2 new;-4 RTC :’3}
As of November 2018 120 218 |2 New;-8 RTC o
As of May 2019 114 222 |0 New;-6 RTC E:i:
*3 systems are duplicates due to reoccurring MCL ;
exceedances: 5100041-Winship Elementary School =
is on active list due to becoming active again in
2013, 1400526-Eastern Sierra College Center -
Bishop due to becoming active again in 2017 and
2400170-Hilmar Cheese has RTCd twice (installed
treatment and treatment working correctly)
i T bt {
s T
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300

250

200

104

Jut of Compliance

As of
1372R4200
8

288

Az of
Fabruary
2015

ARSENIC MCL TRENDS FOR CALIFORNIA

139 197 .
180 186
172
143
139 136
135 134 15
As of As of Az of . Az of Az of
. . As of April - . . As of May
August Novembier | February 2087 August December PMarch 204
20316 20316 20317 e 2017 2018 e
145 143 13% 135 135 134 128
168 172 180 185 185 187 204
RMONTH/YEAR
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218 222

wipes Tt at Cut of Compliance

oo FLTCH

s of s of

Af ; . A N As of May
Algust Novemnber 2018
2018 2018

128 120 114
205 218 222
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